

Meeting Minutes

Meeting Title: Backend & Database Development Sync

Date: 8 September 2026

Time: [14:46] – [15:35] (Duration: 39 minutes)

Attendees:

Samkelo Masuku, Nondumiso Chili, Sbanesihle Mnyawe, Babalo Rhongwana, Ziningi Ndlovu, Khethelo Cebekhulu, Sibonga Mdletshe, Kgotsofalang Lerara, Simesihle Sitole, Mpilwenhle Gumbi, Slindiso Ngwenyama, Kulu, Osafo Angel Phali, Siphosiso Mngoma, Mthobisi Ntshangase

1. Welcome & Introductions

- The meeting commenced with a brief welcome and confirmation of the agenda.
- The primary focus was to address current blockers, certificate functionality, and database design requirements.

Digital Marketing

2. Backend Status Update

Presenter: Backend Team 19 September 2026

Key Highlights:

Certificate Access: The backend team has been granted access to the certificates.

Uploads: Certificates have been successfully uploaded to SharePoint.

Bulk Sending: The bulk sending functionality is currently working.

Immediate Focus: The team's focus for this week is exclusively on certificate functionality.

3. Testing & Database Requirements

Testing Schedule:

- Wednesday: Testers will be testing the functionality of the certificates.
- Deadline: The ERD (Entity Relationship Diagram) must be read and reviewed by Wednesday.

Database Development:

- Requirement: An ERD is needed to proceed with database development.
- Resource Allocation: It was noted that one person from Harry Gwala will join to help the database developers at Richmond in designing the ERDs.

4. Team & Role Adjustments

- Front-end Roles: Front-end roles have been exchanged/swapped because there was only one front-end developer available.
- Pending Items: There are additional things to be added to the project (specifics not detailed in notes).

5. Next Steps

- [Backend] Continue focus on certificate functionality.
- [Testers] Conduct functionality testing on Wednesday.
- [Database Developers] Finalize the ERD by Wednesday for review.
- [Harry Gwala Resource] Join the Richmond database team to assist with ERD design.
- [Joint] Address the "things to be added" (pending items).

Meeting Adjourned

Duration: 36 minutes

Action Items:

- [Backend] Ensure certificate functionality is ready for testing.
- [Testers] Test certificate functionality on Wednesday.
- [Database Team] Ensure ERD is ready by Wednesday.
- [Harry Gwala Rep] Join Richmond database developers to assist with ERD design.
- [All] Note that front-end roles have been exchanged due to resource constraints.