

## Meeting Minutes

**Meeting Title:** Backend & Database Development Sync

**Date:** 8 September 2026

**Time:** [14:46] – [15:35] (Duration: 39 minutes)

### Attendees:

Samkelo Masuku, Nondumiso Chili, Sbanesihle Mnyawe, Babalo Rhongwana, Ziningi Ndlovu, Khethelo Cebekhulu, Sibonga Mdletshe, Kgotsofalang Lerara, Simesihle Sitole, Mpilwenhle Gumbi, Slindiso Ngwenyama, Kulu, Osafo Angel Phali, Siphosiso Mngoma, Mthobisi Ntshangase

### 1. Welcome & Introductions

- The meeting commenced with a brief welcome and confirmation of the agenda.
- The primary focus was to address current blockers, certificate functionality, and database design requirements.

## Digital Marketing

### 2. Backend Status Update

**Presenter:** Backend Team      18 September 2026

#### Key Highlights:

**Certificate Access:** The backend team has been granted access to the certificates.

**Uploads:** Certificates have been successfully uploaded to SharePoint.

**Bulk Sending:** The bulk sending functionality is currently working.

**Immediate Focus:** The team's focus for this week is exclusively on certificate functionality.

### 3. Testing & Database Requirements

#### Testing Schedule:

- Wednesday: Testers will be testing the functionality of the certificates.
- Deadline: The ERD (Entity Relationship Diagram) must be read and reviewed by Wednesday.

#### Database Development:

- Requirement: An ERD is needed to proceed with database development.
- Resource Allocation: It was noted that one person from Harry Gwala will join to help the database developers at Richmond in designing the ERDs.

#### **4. Team & Role Adjustments**

- Front-end Roles: Front-end roles have been exchanged/swapped because there was only one front-end developer available.
- Pending Items: There are additional things to be added to the project (specifics not detailed in notes).

#### **5. Next Steps**

- [Backend] Continue focus on certificate functionality.
- [Testers] Conduct functionality testing on Wednesday.
- [Database Developers] Finalize the ERD by Wednesday for review.
- [Harry Gwala Resource] Join the Richmond database team to assist with ERD design.
- [Joint] Address the "things to be added" (pending items).

#### **Meeting Adjourned**

Duration: 36 minutes

#### **Action Items:**

- [Backend] Ensure certificate functionality is ready for testing.
- [Testers] Test certificate functionality on Wednesday.
- [Database Team] Ensure ERD is ready by Wednesday.
- [Harry Gwala Rep] Join Richmond database developers to assist with ERD design.
- [All] Note that front-end roles have been exchanged due to resource constraints.